CS-255_Project1GanttChart_FredWahab

Frederick Wahab | January 27, 2022

	Jan 16 - 22	Jan 23 - 29	Jan 30 - Feb 5	Feb 6 - 12	Feb 13 - 19	Feb 20 - 26	Feb 27 - Mar 5	Mar 6 - 12	Mar 13 - 19	Mar 20 - 26	Mar 27 - April 2	April 3 - 9	April 10 - 16	April 17 - 23	April 24 - 30	May 1 - 7	May 8 - 14
Collect Requirements		Jan 22 - Feb 4 Sam & Jennifer															
Create Use Case Diagrams					- Feb 18 Jennifer												
Build Activity Diagrams for Each Use Case						Feb 15 Sam & J	- Mar 9 Jennifer										
Research User Interface Designs								- Mar 7 & Clark									
Build Class Diagram								- Mar 9 <mark>ohn</mark>									
Get Cutomer Approval								Mar 10 - 11 Jennifer									
Build Interface									Mar 12 - Mar 24 Toni & Clark								
Link DB to Interface										Т	Mar 24 - April 3 oni , Clark & Jo r						
Build Business Logic													April 5 - Entire	April 27 Team!!!			
Test System															April 27 Sam & J	- May 7 Jennifer	
Deliver System																	May 8 - 9 Jennifer
Sign-off Meeting																	May 9 - 10 Jennifer